
Hillery, William R CIV N62306 

From: 
Sent: 

Ray Fu enzalida <notification_hernandezcons ulting @ procoretech.com> 
Thursday, July 23, 2015 9:14 

To: Hillery, William R CIV N62306 
Subject: NAVFAC- Stennis Access Control System: Meeting 1 -Stennis Kickoff Meeting Minutes 

7-22-15 Minutes 

NAVFAC- Stennis Access Control System 
<https:/ /s3.amazonaws.com/pro-
co re .com/prostore/20150 70615485 2 _production _71028932.j pg? A WSAccessKeyl d=OP F N H01C4 MZVXKXZN K82& Ex pi res= 
2068812858&Signature=tPkH8eMaDxxlmPymTeoYdlfQdiE%3D> 
More details: View online <https://app.procore.com/114296/project/meetings/199587> I Pdf <https:/ /procore-
pdf .s3. a maze naws. com/2015-07-23T14 _14 _17 _ 43 22876-dfS 833fl-b268-4b6e-8Sdc
fdaefffd9e85?AWSAccessKeyld=OPFNH01C4MZVXKXZNK82&Expires=2068812858&Signature=WBP06nsc9dsYIVPe6%2B 
MOwR%2Be1l8%3D> View PDF <https:/ /procore-pdf.s3.amazonaws.com/2015-07-23T14_14_17 _ 4322876-df5833fl
b268-4b6e-85dc

fdaefffd9e85?AWSAccessKeyld=OPFNH01C4MZVXKXZNK82&Expires=2068812858&Signature=WBP06nsc9dsYIVPe6%2B 
MOwR%2Bell8%3D> 

DO NOT REPLY TO THIS EMAIL 

This notification is sent from an unmonitored email address. 

MEETING MINUTES #1- Stennis Kickoff Meeting Minutes 7-22-15 

PROJECT: NAVFAC- Stennis Access Control System 
MEETING lOCATION: Stennis Space Center, MS 
DATE: D7 /22/lS 
STARTTIME: 9:00 
FINISH TIME: lD:DD 

ATIACHMENTS:Stennis Kickoff Meeting Minutes 7-22-lS.pdf 
< https ://a p p. procore.com/ uti I ities/ emailed attachment/ c89 ba02 b9f9d841d0b1 f24fb6bab80d5 fb e4> 
OVERVIEW: Stennis Kickoff, Meeting 7/22/15 

-The biggest focus is on the people on 2nd and 3rd deck. 

-Scott will have access to Admiral's office August 12-14. 

-Admiral will also be go-ne for the next two weeks. 

-AHA's will be ready before Monday. 

-APP will also be updated and sent to Paul and Don before Monday. 

-Hernandez will get together visit request information {for access). 

-Paul will supply information. 

-Scott and 1 or 2 other guys will be on site. 
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-Paul needs the zones with dates/colors ASAP. 

-Securadyne will supply this with Hernandez's assistance. 

-Hernandez and Secuadyne have been made aware of storage spaces in building 1100. 

-7:30am for Monday morning to get started. 

-7:30am- 4pm work day; Scott/Securadyne will confirm. 

-Paul and Don need Monday's time and schedule. 

-Meeting with Paul/Don to sign safety info, etc. 

-Access can start as early as 6:15. 

-Commander Garrett will be POC if Terry isn't available. 

-Monday: Hernandez will get ·,ssued maintenance badge with dicker to be able to access hallways/front office. 

-Crew shouldn't take any direction from anyone but Don or Paul. Alert Terry if a problem arises. 

-Hernandez will supply Terry with one large copy/set of Securadyne's drawings/zones/schedules ASAP. 

-Don needs names and badge times for Hernandez personnel ASAP. 

-Bill will supply information. 

SCHEDULED ATTENDEES: Ray Fuenzalida, Terry Shelby {CNMOC), Pat Davis {Hernandez Consult'mg, LLC), Donald 
Geist (Naval Facilities Engineering Command- Southeast PWD Gulfport), Paul Mullins {Naval Facilities Engineering 
Command- Southeast PWD Gulfport). Bill Hillery {NAVO), Michael Levens (NAVO), Scott Everett {Securadyne Systems), 
Doug Taylor (Securadyne Systems) 
MINUTES: https:/ /app.procore.com/114296/project/meetings/show/199587 
More details: View online <https://app.procore.com/114296/projectjmeetings/199587> I Pdf <https:/ /procore
pdf.s3 .a mazo naws.com/2015-07-2 3T14 _14 _17 _ 4322876-df5833f1-b268-4b6e-85dc
fdaefffd9e85?AWSAccessKeyJd=OPFNH01C4MZVXKXZNK82&Expires=2068812858&Signature=WBP06nsc9dsYIVPe6%2B 
MOwR%2Be1L8%3D> View PDF <https:/ /procore-pdf.s3.amazonaws .com/2015-07 -23T14_14_17 _ 4322876-df5833f1-
b268-4b6e-85dc
fdaefffd9e85?AWSAccessKeyJd=OPFNH01C4MZVXKXZNK82&ExJ)ires=2068812858&Signature=WBP06nsc9dsYIVPe6%2B 
MOwR%2Be1L8%3D> 
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